
U.S. EPA Region II 
290 Broadway 
New York, NY 10007 

AOC 

RSf2 
Accepted Acknowledgment of 

Completion 
Comell-Dubitier Electronics 

Weston Solutions; Inc. 

TDD: TO-0009-0008 
Contract: EP-W-06-072 

Purpose: TDD initiation Period: Base Period 
Start Date:07/01/2008 
Estimated Completion Date:02/27/2009 
Actual Completion Date: 05/13/2009 

.Project/Site Name: Comell-Dubilier Electronics Activity: 
Project Address: 333 Hamilton Boulevard 

Activity: 

County: Middlesex 
City, State Zip: South Plairifield, New Jersey 07080 
SSID: GZ CERCLIS; NJD981557879 

Cost/Fee LOE 
Authorized TDD Ceiling; $0.00 500.0 

Final: $49,145.34 480.7 
Description of Activities Performed: 

In July 2008, RST 2 spoke with EPA and discussed future work within the Bound Brook Corridor. RST 2 and EPA 
visited the site on July 15,2008, and met a representative from Gonrail. At the meeting, it was decided that RST 2 
would need to clear/grub the area to determine where potential sample locations could be placed. To facilitate 
access to the Site, RST 2 began investigating Conrail's insurance requirements for work in the vicinity of a rail line. 
RST 2 purchased a Construction Risk Fee from Conrail in the amount of $3,500. The Construction Risk Fee 
relieved RST 2 of the obligation to purchase Railroad Protective Liability (RPL) insurance in the amount $5,000,000. 

RST 2 personnel mobilized to and worked at the Site on August 12, 13, and 19, 2008. RST 2 located and marked 32 
proposed soil sample locations, cleared brush and trees, and electronically documented the locations of the 
proposed sample locations using global positioning system (GPS) technology. RST 2 also began the Creation of a 
Request For Proposal (RFP) for drilling serviced at the Site and completed arid submitted to EPA the CLP analytical 
request form on August 20, 2008. In addition, RST 2 tabulated and compared the analytical data from 1997 to that 
collected in 2007. This comparison was submitted to EPA on August 4, 2008; 

The RFP was submitted to five potential vendors on September 2,2008, and proposals were received by RST 2 on 
September 9, 2008, RST 2 reviewed the proposals, selected the lowest qualified bidder and awarded a subcontract 
for utility locating and drilling services on September 16,2008. RST 2 personnel visited the Site on September 18 to 
ensure that the proposed locations were still clearly marked and to erect a safety fence along the Lehigh Valley 
Railroad. On September 22, 2008, RST 2 mobilized to the Site to begin sampling which would include the collection 
of surface and subsurface soils, sediments and surface Water samples. In addition, RST 2 and its contractor 
attended a mandatory safety class at Conrail's offices in Elizabeth, NJ. On that same day, the Subcontractor -
conducted the private utility clearance. Several utilities were located and marked. Utilities located along the Lehigh 
Valley Railroad forced three proposed subsurface sample locations to be eliminated for safety concerns. 

Drilling activities were conducted on September 23 and 24,2008. All of the sampling was completed on September 
25,2008. RST 2 collected 119 soil / sediment samples and two water samples. Each of the samples was submitted 
for TCL-PCBs analysis through EPA's CLP. A select number of samples were also submitted for PCBs-Congeners 
analysis through the CLP. Each of the sample locations was documented electronically usinq qlobal positionina 
system (GPS) technology. 

A CLP Trip Report was completed and submitted on October 2,2008. RST 2 prepared and submitted a Sampling 
Trip Report for the water, soil and sediment sampling on November 10,2008. RST 2 also began to compile and 
tabulate the analytical data generated during the sampling event. After EPA reviewed the Trip Report, RST 2 
prepared and submitted a revised Sampling Trip Report on December 1,2008. Three additional paper copies were 
submitted to EPA on December 3,2008. RST 2 also finished compiling and tabulating the analytical data generated 
dunng the sampling event and submitted to EPA on December 1/2008. The table was later revised and resubmitted 
to EPA on December 3,2008. The data was submitted in the same format as was submitted for the December 2007 
1 January 2008 sampling event. The data was then entered into a database and formulated into three contaminant 
contour maps that were electronically submitted to EPA on December 4, 2008. The figures were revised and 
resubmitted to EPA on December 10,2008. 
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A mourn 

$0.00 

Funding Category 
Previous: 

This Action: 
Total: 

$0.00 
$0.00 
$0.00 

Contractor Section--- Signed bv Jennifer Sv/rfw-start/us on 05/13/2009 04:06:55 PM. according to ITfw-l 
Contractor Contact: Jennifer Sy Date: 05/13/2009 

Section 
! - Signed by Helen Eng/R2/USEPA/US on 04/23/2010 10:37:45 AM, according to Jennifer Sy/start6/rfw-st 
: Helen Eng Date: 03/31/2010 
[Project Officer Section - Signed by Helen Eng/R2/USEPA/US on 04/23/2010 10:37:45 AM, according to Jennifei 
Project Officer: Helen Eng Date: 04/23/2010 




